
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Contract Location: Time Allowed:

SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILL RD (CR 17

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/10/2013

11/14/2013

00/00/0000

00/00/0000

1049 Days

07/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 45.57

478 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,259,918.40

$23,976,237.14

$18,305,871.26

30.29%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006431      $26,259,918.40 $23,976,237.14 $18,305,871.26 30.29% $556,046.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number: 0006431      SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

 

CSSTP-0006-00(431)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,363,237.61 $5,918,400.43 $444,837.18

Non-Participating $1,590,809.53 $1,479,600.26 $111,209.27

Total Earnings $7,954,047.14 $7,398,000.69 $556,046.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,954,047.14 $7,398,000.69 $556,046.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,954,047.14 $7,398,000.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $556,046.45

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .503

 190835.000 .029

CSSTP-0006-00(431)

 

.532 $5,534.22 $101,524.22

0025 205-0001     UNCLASS EXCAV CY  140,303.000 57,128.001

 10.610 8,971.185

 

 

66,099.186 $95,184.27 $701,312.36

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  67.000 1,105.785

 90.010 .000

 

 

1,105.785 $.00 $99,531.71

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  66,766.000 26,834.930

 22.000 2,743.880

 

 

29,578.810 $60,365.36 $650,733.82

0100 441-0740     CONCRETE MEDIAN, 4 IN SY  15,300.000 .000

 21.320 913.894

 

 

913.894 $19,484.22 $19,484.22

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  12,481.000 .000

 12.580 939.500

 

 

939.500 $11,818.91 $11,818.91

0130 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  33,460.000 3,096.500

 11.420 1,193.000

 

 

4,289.500 $13,624.06 $48,986.09

Category Amount: $206,011.04 $1,633,391.33

Category Number: 0020 DRAINAGE

0250 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,384.000 1,684.000

 50.980 54.000

 

 

1,738.000 $2,752.92 $88,603.24



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0320 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 4.000

 715.740 .000

 

 

4.000 $.00 $2,862.96

0330 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 5.000

 1215.930 .000

 

 

5.000 $.00 $6,079.65

0350 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  172.000 322.111

 83.840 .000

 

 

322.111 $.00 $27,005.79

0380 668-1100     CATCH BASIN, GP 1 EA  42.000 8.000

 2158.270 .500

 

 

8.500 $1,079.14 $18,345.30

0400 668-2100     DROP INLET, GP 1 EA  25.000 4.500

 1684.500 2.250

 

 

6.750 $3,790.13 $11,370.38

Category Amount: $7,622.19 $154,267.32

Category Number: 0050 PERMANENT EROSION CONTROL

0610 163-0240     MULCH TN  1,070.000 138.418

 178.980 14.920

 

 

153.338 $2,670.38 $27,444.44

0630 700-8000     FERTILIZER MIXED GRADE TN  16.000 2.740

 579.050 1.080

 

 

3.820 $625.37 $2,211.97

Category Amount: $3,295.75 $29,656.41

Category Number: 0060 TEMPORARY EROSION CONTROL

0650 163-0232     TEMPORARY GRASSING AC  27.000 6.997

 271.630 6.736

 

 

13.733 $1,829.70 $3,730.29



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0670 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  15,764.000 2,391.938

 3.950 96.000

 

 

2,487.938 $379.20 $9,827.36

0675 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  96.000 13.250

 189.510 2.250

 

 

15.500 $426.40 $2,937.41

0715 167-1500     WATER QUALITY INSPECTIONS MO  28.000 10.000

 105.280 1.000

 

 

11.000 $105.28 $1,158.08

0717 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 50.000

 15.500 .000

ECTC FA No 1

SM CO #4

50.000 $.00 $775.00

0725 171-0030     TEMPORARY SILT FENCE, TYPE C LF  70,712.000 43,605.360

 3.370 54.750

 

 

43,660.110 $184.51 $147,134.57

Category Amount: $2,925.09 $165,562.71

Category Number: 0080 BRIDGE NO. 2

0815 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 485376.660 .250

2

 

.250 $121,344.17 $121,344.17

0825 500-3101     CLASS A CONCRETE CY  191.000 94.374

 1009.650 21.500

 

 

115.874 $21,707.48 $116,992.18

0830 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  2,621.000 775.000

 122.970 775.000

2

 

1,550.000 $95,301.75 $190,603.50



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO. 2

0835 511-1000     BAR REINF STEEL LB  22,469.000 11,259.000

 0.800 2,615.000

 

 

13,874.000 $2,092.00 $11,099.20

0845 520-2214     PILING, PSC, 14 IN SQ LF  1,780.000 694.500

 57.590 218.210

 

 

912.710 $12,566.71 $52,562.97

0855 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 2.000

 5343.030 .000

 

 

2.000 $.00 $10,686.06

0860 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 2.000

 5440.940 .000

 

 

2.000 $.00 $10,881.88

0875 520-5000     PILOT HOLES LF  478.000 242.600

 31.580 40.000

 

 

282.600 $1,263.20 $8,924.51

0885 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  800.000 .000

 47.380 392.778

 

 

392.778 $18,609.82 $18,609.82

0890 603-7000     PLASTIC FILTER FABRIC SY  800.000 .000

 3.160 392.778

 

 

392.778 $1,241.18 $1,241.18

Category Amount: $274,126.31 $542,945.47

Category Number: 0020 DRAINAGE

0945 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  115.000 292.650

 19.100 .000

 

 

292.650 $.00 $5,589.62

Category Amount: $0.00 $5,589.62



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0995 610-1840     REMOVE ASBESTOS CEMENT PIPE LF  4,250.000 .000

 16.580 3,585.000

 

 

3,585.000 $59,439.30 $59,439.30

1015 615-1000     JACK OR BORE PIPE - LF  135.000 238.000

 210.560 .000

STEEL, 24 IN DIA, 0.250 IN THK

 

238.000 $.00 $50,113.28

1020 615-1000     JACK OR BORE PIPE - LF  290.000 458.000

 310.580 .000

STEEL, 30 IN DIA, 0.312 IN THK

 

458.000 $.00 $142,245.64

Category Amount: $59,439.30 $251,798.22

Category Number: 0020 DRAINAGE

1070 670-1100     WATER MAIN, 10 IN LF  85.000 205.000

 42.010 .000

 

 

205.000 $.00 $8,612.05

1090 670-1500     CAP OR REMOVE EXISTING WATER MAIN EA  15.000 7.000

 613.790 3.000

 

 

10.000 $1,841.37 $6,137.90

1095 670-2060     GATE VALVE, 6 IN EA  20.000 34.000

 884.360 .000

 

 

34.000 $.00 $30,068.24

1100 670-2080     GATE VALVE, 8 IN EA  15.000 17.000

 1263.380 .000

 

 

17.000 $.00 $21,477.46

1165 670-9920     REMOVE EXISTING FIRE HYDRANT EA  25.000 9.000

 785.400 1.000

 

 

10.000 $785.40 $7,854.00

Category Amount: $2,626.77 $74,149.65



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 12/01/2014

to 12/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14584-13-000-0

Estimate Summary By Project

Estimate Number: 0014

01/09/2015

Project Number 0006431      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO. 1

9060 520-2214     PILING, PSC, 14 IN SQ LF  .000 77.160

 43.190 .000

PILING, PSC, 14 IN SQ CUTOFF

                                                            

77.160 $.00 $3,332.54

9070 520-2216     PILING, PSC, 16 IN SQ LF  .000 54.290

 47.690 .000

PILING, PSC, 16 IN SQ CUTOFF

                                                            

54.290 $.00 $2,589.09

Category Amount: $0.00 $5,921.63

Project Total Amount: $556,046.45 $7,954,047.14


